
Capital Improvement Project Status
Airport

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

337 Automatic Entrance Security Gates (ACIP #2 & #5)Brandley Engineering Airport $128,000Roland Neufeld

Status Update DateProject Phase

In Construction

5/16/2018The project is complete however, a few warranty issues are being addressed by the contractor.

4/18/2018The Notice of Completion was approved by City Council on April 10th.

Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

428 Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern 
limits

$90,000Andrew Kellen

Status Update DateProject Phase

Approved

5/3/2018Permitting process in ongoing. Additional updates will be provided as more information is available. Design

4/5/2018Permitting process is ongoing. Staff is reviewing required application process and preparing necessary documentation. Design

Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

412 Installation of pre-fabricated restroom McBean Park restroom between Lincoln Little League Field and the 
McBean Stadium

$511,000Araceli Cazarez

Status Update DateProject Phase

Approved

5/16/2018The restroom facility is complete and was put to use the week of May 13th for the William Jessup Baseball Tournament.  A notice of completion for the project will be forthcoming 
at the June 12th council meeting.

Notice of Completion

5/3/2018The restroom has been installed with utility connections and concrete work completed.  A final walk through is scheduled for May 4th. Construction

4/17/2018Construction is underway with the restroom set for delivery on April 19th.  Contractor will continue work on-site to make utility connections and pour concrete travel way. Construction

3/21/2018A pre-construction meeting will be held on March 27th to get the project moving forward.  A schedule will be provided by the contractor at the meeting. Construction

389 Wilson Park playground resurface, replace with wood fiber Wilson Park
East Joiner Pkwy

$82,000Alan Mitchell

Status Update DateProject Phase

Approved

5/8/2018Project has been advertised for bids.  A pre bid was held May 8th, with 4 potential bidders attending.  The bid opening is scheduled for May 17th. Bidding / Award of Contract
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Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

389 Wilson Park playground resurface, replace with wood fiber Wilson Park
East Joiner Pkwy

$82,000Alan Mitchell

Status Update DateProject Phase

Approved

4/26/2018Project has been advertised for bids.  A pre bid is scheduled for May 8th, and the bid opening is scheduled for May 17th. Bidding / Award of Contract

4/18/2018Additional options for construction have been reviewed and coordinated with staff and play equipment mfg., and project manual is in final draft.  Bid call should be in late April, 
with construction commencing in early June.

Bidding / Award of Contract

3/21/2018Construction details have been coordinated with staff and play equipment mfg., and project manual is in-draft.  Bid call should be in late March, with construction commencing in 
late May.

Design

415 McBean Pool Site Access Improvements to comply with ADAAG 65 McBean Park Drive $130,000Andrew Kellen

Status Update DateProject Phase

Approved

5/16/2018Staff is coordinating with the utility providers to compile the facility mapping documents. Design

5/3/2018Staff is coordinating with the utility providers to compile the facility mapping documents. Design

4/18/2018Staff is awaiting the utility providers facility mapping. Design

4/5/2018Staff is awaiting the utility providers facility mapping. Design

3/21/2018Preliminary base sheets have been completed for the McBean pool parking area. Staff is requesting the utility providers facility mapping in coordination with the design efforts. Design

414 Replacing the fence and backstop for the little league fields at McBean Park. McBean Park $38,000Not Assigned

Status Update DateProject Phase

Pending Funding

4/5/2018This project deferred due to budget impacts from higher priority projects being funded by Fund 245 Park Tax No Action Taken

Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

373 & 405 Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library $225,000Lindy Childers

Status Update DateProject Phase

Approved

5/16/2018Staff is continuing to work on the project specifications, however this effort has taken longer than expected due to the shifting of project priorities. Design

4/18/2018Staff is working with the project Architect on finalizing the west parking lot accessibility improvements plans and specifications.  Staff anticipates putting the Library Awnings and 
West Parking Lot Accessibility projects out to bid in June, following City Council approval of the plans.

Approved

3/22/2018Staff is working with the project Architect on finalizing the west parking lot accessibility improvements plans and specifications.  Staff anticipates putting the Library Awnings and 
West Parking Lot Accessibility projects out to bid in June, following City Council approval of the plans.

Design
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Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

402 ADA Transition Plan UpdateAccessibility Consultants Inc. Citywide $90,000Araceli Cazarez

Status Update DateProject Phase

Approved

5/16/2018Staff anticipates having the draft plan ready for public review in June. Report Preparation

4/17/2018Consultant is incorporating comments for final draft to be distributed for public comment. Report Preparation

3/21/2018Draft plan is still under review.  A public review period will take place as soon as comments are addressed. Report Preparation

404 Replace and expand aged HVAC system to provide better temperature control 
during summer months.  Also, replace leaky and aged roof system with new pvc 
membrane.

Williams + Paddon Civic Center $300,000Alan Mitchell

Status Update DateProject Phase

In Construction

5/8/2018Work will commence week of May 21st.  Completion is slated for June 15th. Construction

4/18/2018MCM was awarded the contract.  Submittals are reviewed and approved.  Work will be completed in June, as specified in the contract documents.  This schedule coordinates with 
the Theatre groups activities.

Construction

3/21/2018MCM Roofing will perform the work.  A pre-con meeting was held, and the Civic Center work will be completed in June, as specified in the contract documents.  This schedule 
coordinates with the Theatre groups activities.

Construction

429 Fire Station 35 Roof Replacement Fire Station 35 - 1525 East Joiner Parkway $70,000Alan Mitchell

Status Update DateProject Phase

In Construction

5/8/2018Re-roof work was completed week of May 1st.  A final inspection was performed by the Building Department. Construction

4/18/2018MCM Roofing will perform the work.  A pre-con was held, and the roof work started on April 18th and will be completed within a week.  Public Services is coordinating with the 
contractor and Fire Station personnel.

Construction

3/21/2018MCM Roofing will perform the work.  A pre-con was held, and the roof work should commence in April, depending upon weather. Construction

432 Community Center Site Access Improvements to comply with ADAAG 
requirements

Community Center 2010 1st Street: provide exterior on-site 
improvements to comply with ADAAG requirements

$165,000Andrew Kellen

Status Update DateProject Phase

Approved

5/16/2018Staff is coordinating with the utility providers to compile the facility mapping documents. Design

5/3/2018Staff is coordinating with the utility providers to compile the facility mapping documents. Design

4/18/2018Staff is awaiting the utility providers facility mapping. Design

4/5/2018Staff is awaiting the utility providers facility mapping. Design
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Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

432 Community Center Site Access Improvements to comply with ADAAG 
requirements

Community Center 2010 1st Street: provide exterior on-site 
improvements to comply with ADAAG requirements

$165,000Andrew Kellen

Status Update DateProject Phase

Approved

3/21/2018Preliminary base sheets have been completed for the Community Center driveway and parking areas. Staff is requesting the utility providers facility mapping in coordination with 
the design efforts.

Design

386 Transit Stop Improvement Project Various existing transit stops throughout the city $283,000Alan Mitchell

Status Update DateProject Phase

Approved

5/8/2018Design is underway and will be completed in late summer, with constuction slated for Fall 2018. Design

4/18/2018A design services contract with Wood Rodgers was approved by Council April 10th.  A design kick-off meeting was held with staff from Enginering, CDD, and Public Services.  All 
locations will be designed, and prioritized based on funding availability and coordination with other CIP projects that may affect those segments of roadway.  Design will be 
completed in late summer and constuction should commence in Fall 2018.

Design

3/21/2018A design services contract with Wood Rodgers will go to Countil April 10th.  All locations will be designed, and prioritized based on funding availability and coordination with other 
CIP projects that may affect those segments of roadway.  Constuction should commence in Summer 2018.

Design

Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Roland Neufeld

Status Update DateProject Phase

Approved

5/16/2018Staff is still waiting for a response  to the technical memorandum that was submitted to Caltrans in March defending the need to elevate the new bridge to the elevations required 
by the Central Valley Flood Protection Board.

3/21/2018Staff has submitted a tecnhincal memorandum in response to Caltran's request to provide mapping showing the flood inundation difference between a bridge that is designed for a 
50 year storm event and one designed for a 100 year storm event. The memo outlines the importance to elevate the new bridge for the 100 year storm event with an additional 3 
feet of freeboard, a requirement of the Central Valley Flood Protection Board.

354 Lincoln Blvd Improvements Phase II and HSIPMark Thomas Phase 2 - McBean Park Dr. to 1st Street
HSIP - Sterling Pkwy to 7th Street

$1,315,000Araceli Cazarez

Status Update DateProject Phase

Approved

5/16/2018Construction continues with the hardscape improvements along the west side of Lincoln Blvd from McBean Park Drive to 3rd Street.  The raised side walk (loading dock) has been 
demolished and sidewalk will soon be poured.  The contractor will continue working in this vicinity through the end of the month.  It is anticipated they will begin the next block 
from 3rd to 2nd Street in June.

Construction

5/3/2018Construction has commenced with the hardscape improvements focused between 3rd and 4th Street on Lincoln Blvd.  Traffic has been impacted; but the contractor has been 
working closely with City staff to make adjustments to help with the flow of vehicles through Lincoln Blvd.  In addition to the hardscape improvements M&M Electric has been busy 
with the loop detector replacements along Lincoln Blvd beginning at Sterling Parkway working their way north to McBean Park Drive.

4/16/2018Contractor will be commencing work on April 20th.  Flyers have been sent our to property owners and distributed to the Downtown Lincoln Association.  Construction will be 
ongoing through the summer and into October.

Construction

3/21/2018A pre-construction meeting with the Contractor B&M Builders is scheduled for April 2nd.  The contractor will be providing a schedule at that time. Construction

354 & 418 Lincoln Blvd Improvements Phase III At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and 
7th Streets

$265,000Araceli Cazarez

Status Update DateProject Phase

Approved
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

354 & 418 Lincoln Blvd Improvements Phase III At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and 
7th Streets

$265,000Araceli Cazarez

Status Update DateProject Phase

Approved

5/16/2018Still waiting for the Construction & Maintenance Agreements from UPRR. Design

4/16/2018UPRR has a draft C&M Agreement underway and is currently held up in Omaha office.  No confirmation as to when the City can expect to have the draft for review. Design

3/21/2018We are still awaiting to hear back from UPRR regarding the Contruction and Maintenance Agreement. Design

375 Twelve Bridges Dr and Joiner Pkwy Slurry SealOmni-Means (Design Engineer) Twelve Bridges Dr. from Industrial to Sierra College and Joiner Pkwy 
from City limits to 1st St.

$218,546Lindy Childers

Status Update DateProject Phase

In Construction

5/16/2018The slurry seal of Joiner Pkwy/East Joiner Pkwy and Twelve Bridges Drive has been completed.
The next construction effort will be associated with  permanent striping and pavement marker installation.  The layout of the striping will begin tomorrow (weather permitting), and 
the striping efforts are expected to be completed by the end of May.  There will be some lane closures associated with the striping efforts.

Construction

5/7/2018Construction on East Joiner Pkwy has resumed, after a winter shut down.  The crack seal has been completed and the slurry seal is underway this week.   For the slurry seal work, 
the segments of Joiner Pkwy/East Joiner Pkwy and Twelve Bridges Dr that have 4 travel lanes will have lane closures, however one travel lane in each direction will remain open to 
traffic.  For the segments of East Joiner Pkwy from Twelve Bridges Dr to the southern Del Webb intersection, there is not adequate road width to keep a travel lane open during 
slurry seal operations.  Therefore, there will be full street shutdowns.  Slurry seal requires several hours to cure, therefore the lane closures and street closures will be in place for 
several hours.  Once the slurry is cured, the travel lanes will be open to traffic. 
On Monday 5/7, slurry seal efforts will begin on East Joiner Pkwy near Sterling Point, and be moving north.  Monday 5/7 through Friday 5/11, the contractor will be working on 
Joiner Pkwy, in the area between Del Webb northern intersection and Moore Rd. 
For the segment of East Joiner Pkwy between the north Del Webb intersection and the south Del Webb intersection, the slurry seal operation will require a full street shutdown.  
This street segment shutdown is planned for Wednesday 5/9, and is expected to begin at 8:30 AM and remain in place most of the day.  Once the slurry is curred, the street will be 
opened to traffic.  
The segment of East Joiner Pkwy from Twelve Bridges Dr to the southern Del Webb intersection will also require a full street shutdown.  This segment is planned for Thursday 5/10.  
The slurry on Twelve Bridges Dr is also planned for Thursday, and will have lane closures.
The slurry seal operations are expected to be complete at the end of the day on Firday, 5/11.

Construction

4/18/2018Construction is expected to resume next week, the week of April 23th.  Crack sealing will occur first, followed by slurry seal, and then followed by pavement markings and striping. Construction

419 City Hall parking lot ADA upgrades Public parking lot adjacent to City Hall and sidewalk between 6th and 
7th on the east side of F St

$150,000Andrew Kellen

Status Update DateProject Phase

Approved

5/16/2018Staff is coordinating with the utility providers to compile the facility mapping documents. Design

5/3/2018Staff is coordinating with the utility providers to compile the facility mapping documents. Design

4/18/2018Staff is awaiting the utility providers facility mapping. Design

4/5/2018Staff is awaiting the utility providers facility mapping. Design
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

419 City Hall parking lot ADA upgrades Public parking lot adjacent to City Hall and sidewalk between 6th and 
7th on the east side of F St

$150,000Andrew Kellen

Status Update DateProject Phase

Approved

3/21/2018Preliminary base sheets have been completed for the City Hall parking lot area. Staff is requesting the utility providers facility mapping in coordination with the design efforts. Design

421 Crosswalk Enhancement Various Locations Various locations near schools throughout the City and McBean Park $297,500Araceli Cazarez

Status Update DateProject Phase

Approved

5/16/2018The field tesing has been completed and report provided to Caltrans for environmental sign-off.  As soon as the City obtains clearance we will be ready to submit the request for 
authorization for construction dollars.  A staff report will be forthcoming to council requesting PS&E approval for requesting bids in the next month.

Funding Authorization

4/17/2018Holdredge and Kull has been retained to complete the required sampling to comply Caltrans Environmental.  Upon results of soil samples the City will proceed with submitting the 
request for construction authorization in order to proceed with bidding of the project.

Environmental

3/21/2018Staff is currently reviewing quotes to proceed with the required environmental studies. Environmental

422 Conversion of the westbound intersection approach to a configuration with 
dual through and dual left-turn lanes to improve level of service and reduce 
delays.

Ferrari Ranch & Caledon Circle intersection $105,000Roland Neufeld

Status Update DateProject Phase

Approved

4/4/2018A pre-construction conference was held the week of 3/19. Construction will not begin for several months until the new signal pole and mast arm are delivered which require a long 
lead time.

3/21/2018 Award of the construction contract to M&M Electric was authorized by City Council on March 13th. A pre-construction conference has been set for the week of 3/19.

423 Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd $45,000Araceli Cazarez

Status Update DateProject Phase

Approved

5/16/2018A kick-off meeting was held with PG&E, Consolidated Communications, WAVE and AT&T.  Letters of intent will be sent out to the various utitlities and furhter coordination will 
continue with the City.  Currently, the project could go into construction in Spring/Summer of 2019.

Design

5/3/2018A project kick-off meeting is scheduled for Monday, May 14th at City Hall with PGE. Design

391 1st Street Rehabilitation from Lincoln Blvd. to R St.R.E.Y. Engineers First Street from Lincoln Blvd. to R St. $1,382,000Lindy Childers

Status Update DateProject Phase

Approved

5/16/2018The 65% plan review is continuing.  Caltrans responded to the preliminary environmental study submittal, and has requested an Archeological Survey Report and a Historic Property 
Survey Report for cultural resources.  An amendment to the R.E.Y. Engineers Professional Services Agreement for the First Street Resurfacing design is needed to include the scope 
of work for these reports. This amendment request will be brought to City Council in June.

Design

5/7/2018Staff is reviewing the 65% submittal of the improvement plans.  The preliminary environmental study has been submitted to Caltrans.  Staff is awaiting a response from Caltrans on 
the submittal of the preliminary environmental study.

Design

4/18/2018Staff is reviewing the 65% submittal of the improvement plans.  The preliminary environmental study has been submitted to Caltrans.  The First Street Waterline project 
construction will begin on April 23rd, with excavation for the waterline beginning on April 30th.  This excavation provides an opportunity for staff to gain additional information 
about the depth of utilities in First Street, that will be useful for the design of the 1st Street Resurfacing project.  Parking restrictions and traffic control will occur on First Street due 
to the waterline replacement project.

Design
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

391 1st Street Rehabilitation from Lincoln Blvd. to R St.R.E.Y. Engineers First Street from Lincoln Blvd. to R St. $1,382,000Lindy Childers

Status Update DateProject Phase

Approved

3/22/2018Staff is reviewing the 65% submittal of the improvement plans for the First Street Resurfacing.

127 Sidewalks through the City will be monitored, repaired and replaced as needed 
to address uneven sidewalk surfaces, including ADA ramp installation.

Varies $50,000Andrew Kellen

Status Update DateProject Phase

Approved

5/3/2018Project complete. Notice of Completion

4/18/2018The rolled curb, sidewalk and driveways are complete and the job site has been cleaned up. Construction

4/5/2018The contractor started demo at the beginning of last week and poured concrete on Friday March 30th. The rolled curb and sidewalk exceeded tolerances and was removed early 
this week. The contractor corrected the discrepancies and is scheduled to re-pour the concrete today prior to the rain. The asphalt concrete conform will be completed next week 
after the rains.

Construction

3/21/2018Construction has been on hold due to recent and forecasted rain. Staff is monitoring the forecasted rain to reschedule the work during the next break in the weather. Construction

Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

425 Silver Spur Sanitary Sewer Lift Station replacement Silver Spur Circle $400,000Andrew Kellen

Status Update DateProject Phase

Approved

5/16/2018Discussions to finalize conceptual design have been rescheduled for April. Additional updates to be provided once completed. Design

4/18/2018Discussions to finalize conceptual design have been rescheduled for April. Additional updates to be provided once completed. Design

4/5/2018Discussions to finalize conceptual design have been rescheduled for April. Additional updates to be provided once completed. Design

427 Aviation Blvd & Venture Dr Sewer Line - replacement of approx. 400 feet Aviation Blvd & Venture Dr $62,000Andrew Kellen

Status Update DateProject Phase

Approved

5/16/2018Staff has been focusing on ongoing construction projects and will resume review of the drawings once construction activities decrease. Design

5/3/2018Staff is reviewing design drawings.

4/5/2018Revised design drawings will be completed at the end of next week, with a constructability review scheduled for the following week. Design

300 Phase 2 Reclamation - extend reclaimed water for irrigation to Machado, Peter 
Singer Park and Joiner Park

Peter Singer Park, Machado Park and Joiner Park $305,000Araceli Cazarez

Status Update DateProject Phase

Approved
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Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

300 Phase 2 Reclamation - extend reclaimed water for irrigation to Machado, Peter 
Singer Park and Joiner Park

Peter Singer Park, Machado Park and Joiner Park $305,000Araceli Cazarez

Status Update DateProject Phase

Approved

5/3/201875% Design documents have been submitted for staff review. Design

4/17/2018Design documents will be submitted this week for staff review. Design

3/21/2018A 60-percent design will be submitted for City review in mid-April.  Staff anticipates going out to bid later in the year pending funding. Design

Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

135-FY16/17 Water Distribution System RehabilitationUnknown High School Area $1,598,000Roland Neufeld

Status Update DateProject Phase

Approved

4/18/2018The construction contract was awarded to Rawles Engineering on April 10th. Construction will not start until August, pending the conclusion of several other waterline projects in 
the city.

3/21/2018 Approval to award the construction contract to Rawles Engineering will go before City Council on April 10th. Construction will not start until August, pending the conclusion of 
several other waterline projects in the city.

410 Downtown Waterline & Street ReplacementBennett A , B, C, D from 7th to 9th
8th from E to D Street
9th from D to C Street

$260,000Andrew Kellen

Status Update DateProject Phase

Approved

5/16/2018The pipeline contractor has passed all testing and is currently working on connecting the water system to the existing system. Notices are being provided to residents affected by 
the water shut-downs in advance of the work. The water system is anticipated to be completed by the beginning of June. Concrete work is approximately 60 percent complete and 
will resume once the water system and PG&E work is complete, followed by the road reconstruction.

Construction

5/3/2018The new main and water services on 8th, 9th, and D Street have been completed and testing is in process. Tie-ins are expected to start the week of May 7th, with residential 
services being transerred the latter part of the week. The City and contractor will be notifying residents of the upcoming water service interruptions. The new main and water 
services on A Street have also been completed and testing anticipated to be complete next week. Concrete and roadway improvements are pending PG&E completion of the new 
gas main and services.

Construction

4/18/2018Omni Pipelines has completed the installation of the water main on D Street and is anticipated to be complete with the new water services next week. The water main on A Street is 
also being installed from 9th Street towards 7th Street, and will be ongoing with the new water services for the next few weeks. Approximately half of the new sidewalk ramps have 
been installed and concrete work is anticipated to resume next week.

Construction

4/5/2018Omni Pipelines has completed the water main on 8th and 9th Street, and is currently in the process of completing D Street between 7th and 9th. Crews have started to install the 
new water service lines in these areas and will continue through the end of next week. Knife River has removed the majority of the existing returns and working with Vanguard 
Construction to pour the new curb ramps. With the storm forecasted through the weekend, crews will be spending time preparing for the rains.

Construction

3/21/2018Omni Pipelines is in the process of mobilizing to the site and anticipated to break ground next week. Knife River began providing notifications to residents within the project limits 
and setting up construction area signs in preparation of the work. Material submittals are continuing to be provided for review.

Construction

307 30 inch PCWA Pipeline (Phase III)Ubora Southeasterly City Limit between Fuente Place and Conspiracy Point 
reservoir

$7,866,000Dane Schilling

Status Update DateProject Phase

In Construction
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Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

307 30 inch PCWA Pipeline (Phase III)Ubora Southeasterly City Limit between Fuente Place and Conspiracy Point 
reservoir

$7,866,000Dane Schilling

Status Update DateProject Phase

In Construction

5/17/2018Retaining wall construction and embankment at the metering station site is nearly complete. Final plans for the metering station have finally been approved and signed by PCWA 
and the City and the project is out to bid. Award of contract is expected in July.

Construction

3/21/2018The pipeline Contractor has completed two critical crossings of the PCWA canal that will facilitate future pipe placement. Grading at the future metering station project has begun 
but is currently on-hold due to rain. Much of the 42” welded steel pipe (WSP) has been delivered and staged along the pipeline route.  Installation of the WSP is expected to begin 
the week of March 26th as weather and ground conditions will allow.
The metering station design is now complete and this component of the project will be bid in April with construction expected to start in June 2018. Rough grading of the metering 
station site is underway as part of the Lincoln‐Penryn Pipeline Project but has been halted until better weather arrives. A large drill rig is drilling a deep‐well anode at the metering 
station site for the corrosion protection system that will protect the integrity of the pipelines leading up to the project.

Construction

394 Water mains at Verdera North (36-inch Pipeline to Twelve Bridges Drive)Bennett Engineering Twelve Bridges at Catta Verdera $4,095,525Dane Schilling

Status Update DateProject Phase

In Construction

5/17/2018On May 14th the project contractor, Bay Pacific Pipelines, was issued a Stop Work Notice due to significant issues identified by the project construction manager, HDR Construction 
Controls, regarding trench safety and storm water prevention. This particular contractor has been an ongoing challenge in compelling him to commit to regulatory compliance. The 
City Engineer, HDR and PCWA are preparing a revised plan for managing the contract, given the unique manner in which the contractor chooses to proceed.

Construction

3/21/2018Construction of the 36-inch pipeline is nearly complete. Approximately 4,000-ft of 36-inch diameter pipe has been installed along Twelve Bridges Drive and into the future Tank No. 
3 site near Sierra College Boulevard and Twelve Bridges Drive. The pipeline has been disinfected, filled with water and is now connected to the existing system. Some pipeline 
appurtenances (blow-offs and air relief valves) still need to be installed.

Construction

377 Tank #3 at Verdera North (5 MG Tank)Bennett Engineering Twelve Bridges at Catta Verdera $12,924,821Dane Schilling

Status Update DateProject Phase

Approved

5/17/2018The Supplemental Environmental Impact Report (SEIR) has been addressed and the SEIR will be brought to the City Council for certification with authorization to advertise the tank 
project for bids on May 22nd. Discussions with the Regional Board over the need to obtain a permit for wet areas within the old City pond site have concluded with no permits 
required for those areas.

Environmental

3/21/2018The SEIR for Tank Numbers 3 & 4 is in a 45-day public comment period which closes on March 29th. Comments are expected to be evaluated and addressed by April 12th. The final 
plans, specifications and estimate are complete so, assuming no substantial environmental issues are raised in the comment period, the project can be brought to Council for 
environmental certification and authorization to bid in May 8th, and construction would commence in July 2018.

Environmental

135a-FY17/18 Water Distribution Rehabilitation - replace old and deteriorated water pipelines 
and fire hydrants

R.E.Y. Engineers, Inc. 1st St (H Street to R Street) $3,320,000Andrew Kellen

Status Update DateProject Phase

In Construction

5/16/2018Rawles Engineering is continuing with the installation of the new water system, heading east from R Street. In an effort to increase safety in the work area, temporary road closures 
to through traffic have gone into effect during the work day. A partial road closure will be utilized in front of Glen Edwards School, which will close the eastbound direction, but will 
still allow traffic heading westbound and a drop-off/pick-up lane for the school. This closure will start tomorrow and will last approximately 5 working days.

Construction

5/7/2018Excavation has started for the First Street Waterline Replacement Project.  The contractor began excavation at the west end of the project (R Street) and is working east.  Working 
hours will be from 7am to 5pm, Monday through Friday. No Parking signs will also be utilized through the work area on First Street, with the effective dates and times posted clearly 
on the signs. Traffic control will be in use to maintain a safe working area and vehicular access for residents. Please use caution when driving through the work area and use turning 
signals as necessary when approaching the flaggers. Construction on the waterline is expected to continue through August.

Construction

4/18/2018City Council awarded the construction contract to Rawles Engineering, Inc.  Construction is expected to begin on April 23rd.  Mobilization will occur the week of April 23rd, and 
excavation for the new waterline will begin the week of April 30th.  Parking restrictions and traffic control on First Street will begin as early as next week.

Construction

Monday, May 21, 2018 Page 9 of 10



Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

135a-FY17/18 Water Distribution Rehabilitation - replace old and deteriorated water pipelines 
and fire hydrants

R.E.Y. Engineers, Inc. 1st St (H Street to R Street) $3,320,000Andrew Kellen

Status Update DateProject Phase

In Construction

3/22/2018The First Street Waterline Replacement Project (CIP 135A) bid opening was on February 23, 2018 at 3:00pm.  Bid proposals were received from five contractors.
The results of the bids are as follows:
Contractor Name                                                                                            	Bid
Rawles Engineering Inc.                                                                        	$1,823,985.00
RaPiD Construction Inc dba RaPiD General Engineering          	$2,375,573.20
R.J. Gordon Construction, Inc.                                                             	$1,499,771.00
Mountain Cascade Inc.                                                                           	$2,117,777.00
Swierstok Enterprise, Inc., dba Pro Builders                                 	$2,986,140.00

R.J. Gordon Construction was the apparent low bidder, with a bid of $1,499,771.  On February 27th, R.J. Gordon Construction submitted a request for relief from their bid due to a 
bid error that exceeded $200,000.  R.J. Gordon Construction established evidence of the mistake, consistent with requirements of Public Contract Code Section 5103.  Therefore, 
the request for relief of bid submitted by R.J. Gordon Construction has been found to be in compliance with the provisions of PCC § 5103. 
Staff has prepared a staff report and resolution for the March 27th City Council Agenda to provide bid relief to the apparent low bidder, R.J. Gordon Construction, and to award a 
contract for construction to the second low bidder, Rawles Engineering.

Bidding / Award of Contract

135-FY17/18 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flows and water pressure.

R.E.Y. Engineers Waterlines will be replaced along S.Herold, East 6th, East 7th, East 8th 
and East 9th (East Ave. to S. Herold).

$1,680,000Araceli Cazarez

Status Update DateProject Phase

Approved

5/16/2018Mobile lidar scan will be happening this week for the project area.  The first design submitall is scheduled for July. Design

4/17/2018The site has been surveyed and data is being processed. Design

3/21/2018Site survey will commence the week of March 26th pending weather. Design

379 This project includes both interior and exterior coating removal and 
replacement.

At the end of Boulder Court in the Del Webb community. $1,400,000Travis Williams

Status Update DateProject Phase

In Construction

5/21/2018The contractor was delayed by the recent windstorms, both in early may and the rain storm this past Wednesday the 16th. The scaffolding and exterior containment was damaged 
in both events. The contractor has made all repairs to their external containment, and has resumed blasting the exterior of the tank. Blasting will continue through the 25th, at 
which time they will begin applying the exterior coating. Project completion date has been extended to the end of June. The tank is currently in service and will remain in service 
through all future operations.

Construction

4/18/2018The contractor has completed the interior coating and the tank was put back in service at the beginning of April. The scaffolding has been constructed the exterior scaffolding and is 
working on the exterior coating rehabilitation. Work is anticipated to continue through May.

Construction

3/21/2018The contractor completed blasting of the tank's interior. Repairs and coating is expected to be completed by the end of March, at which time the contractor will begin exterior 
work. The exterior work includes removal of the existing coating, and application of a new coating. Work is anticipated through April, weather dependent.

424 PCWA is in the design phase of a new 30 million gallon per day (MGD) water 
treatment plant at its Ophir Pump Station Site in Auburn.  The current PCWA 
staff plan is to construct the Ophir WTP in phases, with the first phase being a 
10 MGD facility.

[External Agency Infrastructure]  Placer County Water Association Water 
Treatment Plant Site at Ophir Road in Auburn

$5,000,000Matt Wheeler

Status Update DateProject Phase

Pending Funding

4/5/2018Negotiations with PCWA are ongoing. No Action Taken
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